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Mr. Mark Malinowski
California Department of Health Services
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Building F, Suite 200
Berkeley, CA 94710

Subj: APRIL STATUS REPORT FOR NAVAL AIR STATION, ALAMEDA

Enclosure (1) is the Monthly Progress Report for the month of April on the Remedial
Investigation/Feasibility Study at the Naval Air Station, Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct
any questions to Commander, Western Division, Naval Facilities Engineering Command
(Attn: Ms. Bella G. Dizon, Code 1813BD, (415) 877-7510).

Sincerely,

Original signed bY:

RICHARD SERAYDARIAN
Head, Installation Restoration Section

Ench
(1) RI/FS Monthly Progress Report for NAS Alameda, April 1990

Copy to:
_'NASAlameda (Atm: Randy Cate)
COMNAVBASE San Francisco (Attn: Randy Friedman)
Regional Water Quality Control Board (Attn: Tom Gandesbery)
Environmental Protection Agency, Region IX

Blind copy to:
1813, 1813BD, _1813AN, Admin Record
Writer: BellaDizon, 1813BD, x7510
Typist: A. Araujo, 900508, DHS STATUS REPORT
File: ALAMEDA/NAS



',- ...... MONTHLYPROGRESS REPORT
APRIL 1990

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
NAVAL AIR STATION ALAMEDA, CALIFORNIA

1. Acti0ns Taken During April 1990.

•- A. The following field tasks were performed for Phase 1 of the RI/FS:

1. Initiated mobilization for Phase I activity.

2. Initiated radiation survey.
J .;,

3. Initiated air sampling program.

B..Other Areas

1. A Community Relations meeting was conducted on
April 3.

2. Mobilization effort was delayed because of coordination _,,.
problems with Public Works Center in obtaining sewer and .;
electrical connections for site trailers and delayed material

........ delivery for the air sampling program.

2. Phase 1 Actions Expected to be Taken During May 1990.

, A. Complete radiation survey.s

B. Complete air sampling_program.

C. Initiate site utility'clearances.

• D. Initiate surfa¢e soil.sampling, exploratory borings in the landfill areas.

E. Initiate laboratory and air analyses.

F. Initiate surveying and waste water disposal arrangement/waste barrel
handling.

3. Any requirements Under Order Not Completed.

A. None.


